

Sprint Backlog:

- Team Norms
- User Experience
- Input Validation
- Test Cases
- Design Documents
- Redesign GUI pages to look like facebook
 - guiFirstAdmin
 - guiNewAccount
 - guiUserLogin
 - guiAdminHome
 - guiUserUpdate
- Implement one time password
 - User can login with one time password and create a new password
 - After setting a new password, the user must login again
- Implement delete user
 - At least one admin user must be in the database at all times
 - Admin cannot delete their own account
 - Confirmation message
- Implement list all users
 - Username
 - User's name
 - Email address
 - Roles
- Implement password validation
- Implement name validation
- Implement email validation
- Functional Requirements Validated Video
- Flow Explained Video

Plan (created 9/9/26):

September 3rd - September 8th:

- All team members collaborate on Team Norms
- All team members brainstorm login page inspiration

September 8th - September 10th:

- All team members sign Team Norms
- Sierra works on User Experience
- Manuel works on Test Cases
- Maleika works on Plan and Sprint Backlog
- Maleika films stand-up summary (September 8th)
- Manuel films stand-up summary (September 10th)

- Sam works on Input Validation

September 10th - September 19th:

- Set up github repository
- Sam works on GUI redesigns to look like Facebook
- Sierra works on implementing the one-time password
- Maleika works on implementing the delete users
- Kristena works on implementing the list all users
- Manuel works on Design Documents
- Sierra films standup summary (September 15th)
- Kristena films standup summary (September 17th)

September 19th - September 21st:

- Sam films standup summary (September 19th)
- All team members film their part of Functional Requirements Validated
- All team members film their part of Flow Explained

Updated plan (09/20/26):

September 3rd - September 8th:

- All team members collaborate on Team Norms
- All team members brainstorm login page inspiration

September 8th - September 10th:

- All team members sign Team Norms
- Sierra works on User Experience
- Manuel works on Test Cases
- Maleika works on Plan and Sprint Backlog
- Maleika films stand-up summary (September 8th)
- Manuel films stand-up summary (September 10th)
- Sam works on Input Validation

September 10th - September 19th:

- Set up git repository
- Sam works on GUI redesigns to look like Facebook
- Sierra works on implementing the one-time password
- Maleika works on implementing the delete users
- Kristena works on implementing the list all users
- Manuel works on Design Documents
- Sierra films standup summary (September 15th)
- Kristena films standup summary (September 17th)

September 19th - September 23st:

- Sam films standup summary (September 20th)
- Manuel continues work on the Design Documents
- Manuel, Sam, and Sierra work on username, password, name, and email validation
 - Includes modifying the code to use the Model classes
- All team members finalize their part of implementation of the user stories
- All team members film their part of Functional Requirements Validated
- All team members film their part of Flow Explained
- Kristena combines the Functional Requirements Validated and the Flow Explained videos

Risks and Risk Resolutions:

- Team Disputes
 - Hold a vote during a team meeting; majority wins (we have 5 team members so there will never be a tie)
- Team member misses a meeting
 - Share the recording of the meeting in the team Discord server
 - Send a message with meeting highlights in the team Discord server
 - Try to communicate in advance if you know you will miss a meeting
- Team member isn't able to reach a deadline
 - Reach out as soon as possible if you're struggling
 - Shift team member's responsibilities so the deadline can still be met
 - Adjust plan if needed
- Team member drops the course or becomes unresponsive
 - Reach out to Dr. Carter as soon as possible
 - Reallocate tasks among remaining team members
 - Adjust plan if needed
 - All team members keep up with and understand what each other are doing in case they need to take over a different part of the project
- Miscommunication
 - All team members meet twice a week over Zoom to discuss what they are working on to minimize miscommunication
 - All team members chat in the Discord server in between meetings as needed to clarify misunderstandings